

### **Streetlight Conversion**

Our light inventory should be received by the end of July. Installs should begin during the first two weeks of August. Should take about two months. Armour and JCI will provide an installation schedule during the third week of July. Armour will notify PECO and us of any power concerns or issues. We can provide them with a list of lights we would want them to do first. Project status meetings will be held every two weeks.